

# SCHOOL BOARD OF CLAY COUNTY CHANGE ORDER NO. 5

SDCC PROJECT NAME: Orange Park High School-Gym/Locker Room Renovations

SDCC PROJECT NO: C-33-24/25.

The Owner authorized the Contractor to make the following change(s) in the contract dated 03/06/2025.

ORIGINAL CONTRACT AMOUNT: \$ 829,116.00  
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 965,750.85

Change(s) and reason(s) for this Change Order: Delay due to the availability of construction materials.

**Additional Time only is needed for this Change Order is 115 calendar days. Contract Substantial Completion date is 2/3/2026. Final Completion date is 03/05/2026.**

For these changes: The current contract amount will remain the same.

CURRENT CONTRACT AMOUNT: \$ 965,750.85  
ADDITION TO CONTRACT: \$ 0.00  
DEDUCTION TO CONTRACT: \$ 0.00  
REVISED CONTRACT AMOUNT: \$ 965,750.85

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: \_\_\_\_\_  
Architect

Date: 2/4/2026

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: \_\_\_\_\_  
Contractor

Date: 2/4/26

Signature: \_\_\_\_\_  
SDCC Project Manager

Date: 2/5/26

APPROVED: Signature: \_\_\_\_\_  
School Board Chairman

Date: \_\_\_\_\_