

SCHOOL BOARD OF CLAY COUNTY CHANGE ORDER NO. 9

SDCC PROJECT NAME: Lakeside Elementary School Kitchen/Cafeteria Renovation

SDCC PROJECT NO: C-37-22/23

The Owner authorized the Contractor to make the following change(s) in the contract dated September 12, 2024.

ORIGINAL CONTRACT AMOUNT: \$ 3,898,000.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 3,048,704.02

Change(s) and reason(s) for this Change Order: Time extension due to delays with equipment deliveries.

Additional Time needed for this Change Order is One Hundred and Twenty-One (121) calendar days. New Final Completion date is March 31, 2026.

For these changes: The current amount of the contract will remain the same in accordance with the conditions of the original terms agreed upon. The Contract sum is:

CURRENT CONTRACT AMOUNT: \$ 3,048,704.02

ADDITION TO CONTRACT: \$ 0.00

DEDUCTION TO CONTRACT: \$ 0.00

REVISED CONTRACT AMOUNT: \$ 3,048,704.02

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 2-24-26
Architect

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 2-24-26
Contractor

Signature:  Date: 2-24-2026
SDCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman

**SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER # 9**

SBCC PROJECT NAME: Lakeside Elementary School – Kitchen/Cafeteria Renovation
SBCC PROJECT NUMBER: C-37-22/23

ADDITIONAL INFORMATION

1. Time extension due to delays with equipment delivery	\$ 0.00
	\$ 0.00
TOTAL CHANGE ORDER AMOUNT:	\$ 0.00

COMMENTS: One hundred and twenty-one (121) additional calendar days will be needed for this change order. The new Final Completion date is March 31, 2026.