

SCHOOL BOARD OF CLAY COUNTY

CHANGE ORDER NO. 2

CCDS PROJECT NAME: Ridgeview High School Fire Alarm Repair/Replacement

CCDS PROJECT NO: C-52-25/26

The Owner authorized the Contractor to make the following change(s) in the contract dated:

March 5, 2026

ORIGINAL CONTRACT AMOUNT: \$ 1,639,000.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 1,258,871.94

Change(s) and reason(s) for this Change Order: This change order is for additional work involving installation of new devices and pathways as noted in ASI #1.

Additional Time needed for this Change Order is Eighty (80) calendar days. Contract Substantial Completion date is **October 5, 2026**. Final Completion date is **November 4, 2026**.

For these changes: **Add** to the Contract in accordance with the conditions of the Contract the sum of: Fifty-nine thousand twenty-seven dollars and twenty cents.

CURRENT CONTRACT AMOUNT: \$ 1,258,871.94

ADDITION TO CONTRACT: \$ 59,027.20

DEDUCTION TO CONTRACT: \$ 0.00

REVISE CONTRACT AMOUNT: \$ 1,317,899.14

ARCHITECT / ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Namir Haddad

Signature

Namir Haddad

Printed Name

8/17/2026

Date

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Charles Carter

Contractor Signature

Charles Carter

Printed Name

8/17/2026

Date

Robbie Bumpers

CCDS PM Signature

Robbie Bumpers

Printed Name

8/17/2026

Date

APPROVED:

School Board Chair Signature

Erin Skipper

Printed Name

Date

REV: 2A

SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER NO. 2

CCDS PROJECT NAME: Ridgeview High School – Fire Alarm Repair/Replacement

CCDS PROJECT NO: C-52-25/26

ADDITIONAL INFORMATION

1. COP #2 – Additional work involving installation of new devices and pathways as noted in ASI #1.	\$ 59,027.20
TOTAL CHANGE ORDER AMOUNT:	\$ 59,027.20

COMMENTS: Eighty (80) additional calendar days will be needed for this change order. The Substantial Completion date is October 5, 2026 and the Final Completion date is November 4, 2026.