

SCHOOL BOARD OF CLAY COUNTY

CHANGE ORDER NO. 1

CCDS PROJECT NAME: Ridgeview High School Fire Alarm Repair/Replacement

CCDS PROJECT NO: C-52-25/26

The Owner authorized the Contractor to make the following change(s) in the contract dated March 5, 2026.

ORIGINAL CONTRACT AMOUNT: \$ 1,639,000.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 0.00

Change(s) and reason(s) for this Change Order: Direct Purchase of construction materials by the Clay County School Board.

Additional Time needed for this Change Order is zero (0) calendar days. Contract Substantial Completion date is July 17, 2026. Final Completion date is August 16, 2026.

For these changes: ☐ Add to ☒ Deduct from the Contract in accordance with the conditions of the Contract the sum of: Three hundred eighty thousand one hundred twenty-eight dollars and six cents.

CURRENT CONTRACT AMOUNT: \$ 1,639,000.00

ADDITION TO CONTRACT: \$ 0.00

DEDUCTION TO CONTRACT: \$ 380,128.06

REVISED CONTRACT AMOUNT: \$ 1,258,871.94

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: Naim Haddad
Architect

Date: 7/13/2026

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: Chad [Signature]
Contractor

Date: 7/13/26

Signature: [Signature]
CCDS Project Manager

Date: 7/13/2026

APPROVED: Signature: _____
School Board Chair

Date: _____

C-52-25/26

Jacksonville, FL 32246

<u>DATE</u>	<u>REQ. #</u>	<u>P.O. #</u>	<u>VENDOR</u>	<u>AMOUNT</u>	<u>SAVINGS (6%)</u>	<u>SAVINGS (1.5%)</u>	<u>DEDUCTION</u>
5/27/2026	R111519	P2608616	Life Safety Designs, Inc.	\$358,540.62	\$21,512.44	\$75.00	\$380,128.06
			TOTAL DEDUCTED FROM CONTRACT:	\$358,540.62	\$21,512.44	\$75.00	\$380,128.06