

SCHOOL BOARD OF CLAY COUNTY

CHANGE ORDER NO. 3

CCDS PROJECT NAME: Shadowlawn Elementary School Fire Alarm Repair/Replacement

CCDS PROJECT NO: C-61-25/26

The Owner authorized the Contractor to make the following change(s) in the contract dated:
April 2, 2026.

ORIGINAL CONTRACT AMOUNT: \$ 410,485.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE

ORDER(S): \$ 269,343.64

Change(s) and reason(s) for this Change Order: Additional scope of work for monitoring of the existing BDA system.

Additional Time needed for this Change Order is Zero (0) calendar days. Contract Substantial Completion date is **September 15, 2026**. Final Completion date is **October 15, 2026**.

For these changes: **ADD to** the Contract, in accordance with the conditions of the Contract, the sum of: Three thousand nine hundred fifty-two dollars and forty-five cents.

CURRENT CONTRACT AMOUNT: \$ 269,343.64

ADDITION TO CONTRACT: \$ 3,952.45

DEDUCTION TO CONTRACT: \$ 0.00

REVISED CONTRACT AMOUNT: \$ 273,296.09

ARCHITECT / ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Namir Haddad

Signature

Namir Haddad

Printed Name

9/12/2026

Date

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED:

Jerry Anderson

Contractor Signature

Jerry Anderson

Printed Name

9-14-2026

Date

Robbie Bumpers

CCDS PM Signature

Robbie Bumpers

Printed Name

9/14/2026

Date

APPROVED:

Erin Skipper

School Board Chair Signature

Printed Name

Date

REV: _____

SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER NO. 3

CCDS PROJECT NAME: Shadowlawn Elementary School – Fire Alarm Repair/Replacement

CCDS PROJECT NO: C-61-25/26

ADDITIONAL INFORMATION

1. COP #2 – Additional scope of work for monitoring of the existing BDA system.	\$ 3,952.45
TOTAL CHANGE ORDER AMOUNT:	\$ 3,952.45

COMMENTS: Zero (0) additional calendar days will be needed for this change order. The Substantial Completion date is September 15, 2026 and the Final Completion date is October 15, 2026.