

SCHOOL BOARD OF CLAY COUNTY

CHANGE ORDER NO. 2

CCDS PROJECT NAME: Shadowlawn Elementary School Fire Alarm Repair/Replacement

CCDS PROJECT NO: C-61-25/26

The Owner authorized the Contractor to make the following change(s) in the contract dated:

April 2, 2026

ORIGINAL CONTRACT AMOUNT: \$ 410,485.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 0.00

Change(s) and reason(s) for this Change Order: Direct purchase of construction materials by the Clay County School Board.

Additional Time needed for this Change Order is Zero (0) calendar days. Contract Substantial Completion date is **September 15, 2026**. Final Completion date is **October 15, 2026**.

For these changes: **DEDUCT from** the Contract in accordance with the conditions of the Contract the sum of: One hundred forty-one thousand one hundred forty-one dollars and thirty-six cents.

CURRENT CONTRACT AMOUNT: \$ 410,485.00

ADDITION TO CONTRACT: \$ 0.00

DEDUCTION TO CONTRACT: \$ 141,141.36

REVISED CONTRACT AMOUNT: \$ 269,343.64

ARCHITECT / ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Namir Haddad
Signature

Namir Haddad
Printed Name

8/17/2026
Date

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED:

Jerry Anderson
Contractor Signature

Jerry Anderson
Printed Name

8-17-2026
Date

Robbie Bumpers
CCDS PM Signature

Robbie Bumpers
Printed Name

8/17/2026
Date

APPROVED:

Erin Skipper
School Board Chair Signature

Erin Skipper
Printed Name

Date

REV: A

