

SCHOOL BOARD OF CLAY COUNTY

CHANGE ORDER NO. 3

CCDS PROJECT NAME: Lakeside Junior High School HVAC & Roof Repair/Replacement

CCDS PROJECT NO: C-72-24/25

The Owner authorized the Contractor to make the following change(s) in the contract dated:
August 7, 2025

ORIGINAL CONTRACT AMOUNT: \$ 2,800,000.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 2,266,945.40

Change(s) and reason(s) for this Change Order: This change order is for additional work involving the correction of issues discovered during the execution of the project.

Additional Time needed for this Change Order is Four (4) calendar days. Contract Substantial Completion date is **July 31, 2026**. Final Completion date is **August 30, 2026**.

For these changes: **ADD** to the Contract in accordance with the conditions of the Contract the sum of: Nine thousand seven hundred forty-nine and twenty-three cents.

CURRENT CONTRACT AMOUNT: \$ 2,266,945.40

ADDITION TO CONTRACT: \$ 9,749.23

DEDUCTION TO CONTRACT: \$ 0.00

REVISED CONTRACT AMOUNT: \$ 2,276,694.63

ARCHITECT / ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.



Digitally signed by
Dattatraya Sonavadekar

Dattatraya Sonavadekar

08/17/2026

Signature

Printed Name

Date

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED:




Chris Turner

8/17/26

Contractor Signature

Printed Name

Date



Robbie Bumpers

8/17/2026

CCDS PM Signature

Printed Name

Date

APPROVED:



Erin Skipper

School Board Chair Signature

Printed Name

Date

REV: JA

SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER NO. 3

CCDS PROJECT NAME: Lakeside Junior High School HVAC & Roof Repair/Replacement

CCDS PROJECT NO: C-72-24/25

ADDITIONAL INFORMATION

1. COP #3 – Additional work involving the correction of issues discovered during the execution of the project.	\$ 9,749.23
TOTAL CHANGE ORDER AMOUNT:	\$ 9,749.23

COMMENTS: Four (4) additional calendar days will be needed for this change order. The new Substantial Completion date is July 31, 2026 and the Final Completion date is August 30, 2026.