

SCHOOL BOARD OF CLAY COUNTY

CHANGE ORDER NO. 3

CCDS PROJECT NAME: Rideout Elementary School Fire Alarm Repair/Replacement
CCDS PROJECT NO: C-76-25/26

The Owner authorized the Contractor to make the following change(s) in the contract dated:
March 5, 2026.

ORIGINAL CONTRACT AMOUNT: \$ 448,530.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 313,749.30

Change(s) and reason(s) for this Change Order: This change order is for additional work involving the BDA system and removal of a fire alarm device.

Additional Time needed for this Change Order is Zero (0) calendar days. Contract Substantial Completion date is **August 25, 2026**. Final Completion date is **September 24, 2026**.

For these changes: **ADD** to the Contract in accordance with the conditions of the Contract the sum of: Two thousand four hundred fifty-seven dollars and forty-seven cents.

CURRENT CONTRACT AMOUNT: \$ 313,749.30

ADDITION TO CONTRACT: \$ 2,457.47

DEDUCTION TO CONTRACT: \$ 0.00

REVISED CONTRACT AMOUNT: \$ 316,206.77

ARCHITECT / ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

<u>Namir Haddad</u>	Namir Haddad	<u>8/17/2026</u>
Signature	Printed Name	Date

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: <u>Jerry Anderson</u>	Jerry Anderson	<u>8-17-2026</u>
Contractor Signature	Printed Name	Date

<u>Robbie Bumpers</u>	Robbie Bumpers	<u>8/17/2026</u>
CCDS PM Signature	Printed Name	Date

APPROVED: _____	Erin Skipper	_____
School Board Chair Signature	Printed Name	Date

REV: JA

SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER NO. 3

CCDS PROJECT NAME: Rideout Elementary School – Fire Alarm
Repair/Replacement

CCDS PROJECT NO: C-76-25/26

ADDITIONAL INFORMATION

1. COP #3 – Additional work involving the BDA system and removal of a fire alarm device.	\$ 2,457.47
TOTAL CHANGE ORDER AMOUNT:	\$ 2,457.47

COMMENTS: Zero (0) additional calendar days will be needed for this change order. The Substantial Completion date is August 25, 2026 and the Final Completion date is September 24, 2026.