

SCHOOL DISTRICT OF CLAY COUNTY

CHANGE ORDER NO. 2

SDCC PROJECT NAME: Lake Asbury Elementary School Panelboards/Switch Gear Replacement Buildings 1-3 & 20

SDCC PROJECT NO: C-12-10/11

The Owner authorized the Contractor to make the following change(s) in the contract dated February 17, 2011.

ORIGINAL CONTRACT AMOUNT: \$ 160,876.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 80,212.28

Change(s) and reason(s) for this Change Order: See attached information.

Additional Time needed for this Change Order is 0 (Zero) calendar days. Contract Substantial Completion date is August 3, 2011. Final Completion date is August 18, 2011.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Thirteen thousand, one hundred twenty-eight and 50/100 Dollars.

CURRENT CONTRACT AMOUNT:	\$80,212.28
ADDITION TO CONTRACT:	\$13,128.50
DEDUCTION TO CONTRACT:	\$0.00
REVISED CONTRACT AMOUNT:	\$93,340.78

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: *Francisco Martinez* Date: 3-31-11
 Architect/Engineer

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: *[Signature]* Date: 4-6-11
 Contractor

Signature: *Michael Huff* Date: 3-31-11
 SDCC Project Manager

APPROVED: Signature: _____ Date: _____
 School Board Chairman

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #2

SDCC PROJECT NAME: Lake Asbury Elementary School Panelboards/Switch Gear
Replacement Buildings 1-3 & 20

SDCC PROJECT NUMBER: C-12-10/11

ADDITIONAL INFORMATION

- | | | |
|----|---|--------------------|
| 1. | Add 800 amp panel DC-1 with 13 two-pole, 100 amp breakers | \$ 8,618.50 |
| 2. | Change DC-2, 3 and 4 panelboards to switch boards | <u>\$ 4,510.00</u> |

TOTAL CHANGE ORDER AMOUNT \$ 13,128.50

Addition of zero (0) days to the Contract.
A time extension is not required for this change in work.