

**SCHOOL DISTRICT OF CLAY COUNTY**  
**CHANGE ORDER NO. 2**

SDCC PROJECT NAME: Green Cove Springs Junior High School Roof Replacement Buildings 1 and 3

SDCC PROJECT NO: C-8-12/13

The Owner authorized the Contractor to make the following change(s) in the contract dated **January 17, 2013**.

ORIGINAL CONTRACT AMOUNT: \$ 161,500.00  
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 102,775.82


Change(s) and reason(s) for this Change Order: This change order is required due to daily rains.

Additional Time needed for this Change Order is **fourteen (14)** calendar days. Contract Substantial Completion date is **August 5, 2013**. Final Completion date is **August 20, 2013**.

For these changes:  Add to  Deduct from the Contract in accordance with the conditions of the Contract the sum of: \_\_\_\_\_


CURRENT CONTRACT AMOUNT:	<u>\$102,775.82</u>
ADDITION TO CONTRACT:	<u>\$0.00</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$102,775.82</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 7-31-2013  
Architect/Engineer

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 8/5/13  
Contractor

Signature:  Date: 7/31/2013  
SDCC Project Manager

APPROVED: Signature: \_\_\_\_\_ Date: \_\_\_\_\_  
School Board Chairman