

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 1

CCSB PROJECT NAME: Charles E. Bennett Elementary Classroom Replacement (Phase II-Building 14)

CCSB PROJECT NO: C-4-05-06 OEFIS: _____

The Owner authorized the Contractor to make the following change(s) in the contract dated May 18, 2006.

ORIGINAL CONTRACT AMOUNT \$3,721,992.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S) \$ N/A

Change(s) and reason(s) for this Change Order: Direct purchase of construction materials by the Clay County School Board. (See reverse side for breakdown.)

Additional Time needed for this Change Order is Zero (0) calendar days. Contract Substantial Completion date is May 2, 2008.

For these changes: 9Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Nine hundred twenty-five thousand, two hundred eighty-six and 32/100 dollars.


CURRENT CONTRACT AMOUNT: \$ 3,721,992.00
ADDITION TO CONTRACT: \$ _____
DEDUCTIONS TO CONTRACT: \$ 925,286.32
REVISED CONTRACT AMOUNT: \$ 2,796,705.68

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 8-2-07
Project Architect

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 8-1-07
Project Contractor

Signature:  Date: 8-2-07
SDCC Project Mgr.

APPROVED: Signature: _____ Date: _____
School Board Chairman

DIRECT PURCHASING
PERMANENT CLASSROOM ADDITION AT CHARLES E. BENNETT ELEMENTARY (PHASE II)
C-4-05/06

M. M. Parrish Construction
 3455 S. W. 42nd Avenue
 Gainesville, FL 32608
 Ryan Parker

<u>DATE</u>	<u>REQ. #</u>	<u>P.O. #</u>	<u>VENDOR</u>	<u>AMOUNT</u>	<u>SAVINGS (6%)</u>	<u>SAVINGS (1%)</u>	<u>DEDUCTION</u>
6/20/2007	70321	7012282	Florida Rock	\$45,420.00	\$2,725.20	\$50.00	\$48,195.20
6/20/2007	70322	7012283	Steve Ward and Associates	\$55,100.00	\$3,306.00	\$50.00	\$58,456.00
6/20/2007	70323	7012284	Jacksonville Sound & Communication	\$36,590.56	\$2,195.43	\$50.00	\$38,835.99
6/20/2007	70324	7012285	Jasper Thompson Lightning Protection	\$16,274.00	\$976.44	\$50.00	\$17,300.44
6/20/2007	70325	7012286	Hughes Supply, Inc.	\$71,168.00	\$4,270.08	\$50.00	\$75,488.08
6/20/2007	70326	7012287	Teal Tile & Carpet	\$20,098.81	\$1,205.93	\$50.00	\$21,354.74
6/20/2007	70327	7012288	Florida Rock	\$54,000.00	\$3,240.00	\$50.00	\$57,290.00
6/20/2007	70328	7012289	HD Supply Waterworks	\$20,000.00	\$1,200.00	\$50.00	\$21,250.00
6/20/2007	70329	7012290	Cash Building Material Company	\$13,000.00	\$780.00	\$50.00	\$13,830.00
6/20/2007	70330	7012291	Wheeling Corrugating	\$28,440.36	\$1,706.42	\$50.00	\$30,196.78
6/20/2007	70331	7012292	Triangle Fastners Corp.	\$9,793.35	\$587.60	\$50.00	\$10,430.95
6/20/2007	70332	7012293	Merchant & Evans Inc.	\$124,714.30	\$7,482.86	\$50.00	\$132,247.16
6/20/2007	70333	7012294	McElroy Metals	\$17,161.60	\$1,029.70	\$50.00	\$18,241.30
6/20/2007	70334	7012295	Loadmaster Supply, Inc.	\$81,243.00	\$4,874.58	\$50.00	\$86,167.58
6/20/2007	70335	7012296	Aegis Metal Framing	\$8,494.00	\$3,509.64	\$50.00	\$62,053.64
6/20/2007	70336	7012297	Acousti Engineering Company	\$10,909.06	\$654.54	\$50.00	\$11,613.60
6/20/2007	70338	7012298	Superior Window Corp.	\$53,808.00	\$3,228.48	\$50.00	\$57,086.48
6/20/2007	70339	7012299	Ferguson Enterprises	\$14,459.00	\$867.54	\$50.00	\$15,376.54
6/20/2007	70340	7012300	Distributors of Florida, Inc.	\$6,785.85	\$407.15	\$50.00	\$7,243.00
6/20/2007	70344	7012304	Taylor Contract Hardware	\$63,279.00	\$3,796.74	\$50.00	\$67,125.74
6/20/2007	70345	7012305	Tailored Foam	\$8,827.00	\$529.62	\$50.00	\$9,406.62
6/20/2007	70346	7012306	Gemaire Group, LLC	\$62,308.00	\$3,738.48	\$50.00	\$66,096.48
TOTAL DEDUCT FROM CONTRACT:				\$871,873.89	\$52,312.43	\$1,100.00	\$925,286.32