

**SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 3**

CCSB PROJECT NAME: **Middleburg High School – Chiller Replacement**
CCSB PROJECT NO: M-3-05/06 OEFIS: _____

The Owner authorized the contractor to make the following change(s) in the contract dated **February 17, 2006**.

ORIGINAL CONTRACT AMOUNT	<u>\$231,345.00</u>
REVISED CONTRACT AMOUNT BY	<u>\$ 0.00</u>
PREVIOUS CHANGE ORDER(S)	<u>\$148,207.96</u>


Change(s) and reason(s) for this Change Order: **Parts delay by the chiller manufacturer. Revised Substantial Completion date: July 28, 2006. Revised Final Completion date: within thirty (30) calendar days from Substantial Completion (August 28, 2006).**

Additional Time needed for this Change Order is **Thirty-Eight (38)** calendar days.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: \$ 0.00

CURRENT CONTRACT AMOUNT:	<u>\$148,207.96</u>
ADDITION TO CONTRACT:	<u>\$ 0.00</u>
DEDUCTIONS TO CONTRACT:	<u>\$ 0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$148,207.96</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 8/2/06
Dean Kenyon, Project Engineer

ACCEPTED: Signature: _____ Date: _____
Thermaserve (Contractor)

Signature: _____ Date: _____
John Merrill, Director of Maintenance

APPROVED: Owner: _____ Date: _____
David L. Owens, Superintendent