

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 3

SDCC PROJECT NAME: Wilkinson Elementary School Buildings 1, 2, 3, 4, 5, 20, and 21 Re-Roof

SDCC PROJECT NO: C-5-09/10

The Owner authorized the Contractor to make the following change(s) in the contract dated April 15, 2010.

ORIGINAL CONTRACT AMOUNT: \$ 189,500.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 145,562.13


Change(s) and reason(s) for this Change Order: Replacement of deteriorated plywood uncovered during construction

Additional Time needed for this Change Order is Zero (0) calendar days. Contract Substantial Completion date is July 29, 2010. Final Completion date is August 13, 2010.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Two thousand, six hundred eighty-eight and 00/100.


CURRENT CONTRACT AMOUNT:	<u>\$145,562.13</u>
ADDITION TO CONTRACT:	<u>\$2,688.00</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$148,250.13</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: B-3-10
Architect/Engineer

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 08/02/10
Contractor

Signature:  Date: 08/04/10
SDCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman