

**SCHOOL DISTRICT OF CLAY COUNTY**  
**CHANGE ORDER NO. 1**

SDCC PROJECT NAME: Orange Park Elementary School Building 7 Restroom Renovation

SDCC PROJECT NO: C-10-09/10

The Owner authorized the Contractor to make the following change(s) in the contract dated **April 15, 2010.**

ORIGINAL CONTRACT AMOUNT: \$ 54,480.00  
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ \_\_\_\_\_

Change(s) and reason(s) for this Change Order: Existing water and sewer were not in the locations expected or shown on existing drawings. Cost reflects concrete cutting and replacement to run the water and sewer in new directions and pipe to the tie-in. Cost included new water valve to replace malfunctioning existing valve. Replace existing water cooler to meet ADA requirements.

Additional Time needed for this Change Order is **fourteen (14)** calendar days. Contract Substantial Completion date is **August 12, 2010.** Final Completion date is **August 27, 2010.**

For these changes:  Add to  Deduct from the Contract in accordance with the conditions of the Contract the sum of: Eight thousand, nine hundred forty-nine and no/100 dollars.

CURRENT CONTRACT AMOUNT:	<u>\$54,480.00</u>
ADDITION TO CONTRACT:	<u>\$8,949.00</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$63,429.00</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:   
Architect/Engineer

Date: 8-9-10

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:   
Contractor

Date: 8/9/10

Signature:   
SDCC Project Manager

Date: 9 Aug 10

APPROVED: Signature: \_\_\_\_\_  
School Board Chairman

Date: \_\_\_\_\_