

CONTRACT AMENDMENT

SDCC PROJECT NO: C-7-09/10  
PROJECT NAME: Orange Park Junior High School Gym Roof-Over  
CONTRACTOR: Prestige Construction Systems, Inc.  
DATE OF CONTRACT: December 17, 2009

---

The parties to the above-referenced contract hereby amend the contract as follows:


1. Paragraph 21.2 of Part 21 of the Project Manual and Specification for the above- referenced project is amended to read as follows:



...the Contractor shall pay to the Owner as liquidated damages for such delay, and not as a penalty, One Hundred Dollars (\$100.00) for each and every calendar day elapsing between the date fixed for substantial completion and the date such substantial completion shall have been fully accomplished, and One Hundred Dollars (\$100.00) for each and every calendar day elapsing between date fixed for final completion and the date such final completion shall have been fully accomplished.

2. All other and remaining terms of said contract shall remain unaltered and in full force and effect.
3. The contractor agrees that in consideration for this contract amendment it agrees to the imposition of a deduction from the contract amount in the amount of Three Thousand Seven Hundred Dollars (\$3,700.00) which amount represents imposition of liquidated damages for 37 (thirty-seven) days of delay, and further agrees to the execution of a Change Order reflecting such deduction from the contract.

Agreed to this 20<sup>th</sup> day of July, 2010 by:

PRESTIGE CONSTRUCTION SYSTEMS, INC.

By   
Printed Name: John J. Reaves III  
Title: V. pres.

  
WITNESS  
  
WITNESS

SCHOOL BOARD OF CLAY COUNTY, FLORIDA

By \_\_\_\_\_  
Printed Name: Lisa Graham  
Title: Chairman

\_\_\_\_\_  
WITNESS  
\_\_\_\_\_  
WITNESS