

# SCHOOL DISTRICT OF CLAY COUNTY

## CHANGE ORDER NO. 1

SDCC PROJECT NAME: Clay High School Building 2 Duct Board Replacement (Phase III)

SDCC PROJECT NO: C-15-08/09

The Owner authorized the Contractor to make the following change(s) in the contract dated March 23, 2009.

ORIGINAL CONTRACT AMOUNT: \$ 158,550.00  
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 0.00  
Change(s) and reason(s) for this Change Order: See attached information.

Additional Time needed for this Change Order is zero (0) calendar days. Contract Substantial Completion date is August 14, 2009. Final Completion date is August 19, 2009.

For these changes:  Add to  Deduct from the Contract in accordance with the conditions of the Contract the sum of: Nine thousand, three hundred sixty-nine and 84/100 dollars.

CURRENT CONTRACT AMOUNT:	<u>\$158,550.00</u>
ADDITION TO CONTRACT:	<u>\$9,369.84</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$167,919.84</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: [Signature]  
Architect/Engineer

Date: 7/29/2009

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: [Signature]  
Contractor

Date: 7/29/09

Signature: [Signature]  
SDCC Project Manager

Date: 7-29-09

APPROVED: Signature: \_\_\_\_\_  
School Board Chairman

Date: \_\_\_\_\_

SCHOOL DISTRICT OF CLAY COUNTY  
CHANGE ORDER #1

SDCC PROJECT NAME: Clay High School, Building 2, Duct Board Replacement  
(Phase III)

SDCC PROJECT NUMBER: C-15-08/09

---

**ADDITIONAL INFORMATION**

1.	Insulate all PVC in all ceiling areas with fire rated Armaflex.	\$ 3,100.79
2.	Replace two bathroom exhaust systems including new fans ductwork and miscellaneous hangers, straps.	\$ 1,290.69
3.	Install new ceiling and grid in four rooms.	\$ 878.19
4.	Separate existing 120 volt circuits from existing 277 volt circuits, support emt conduits and mc cable in hallway and 4 rooms required by code.	\$ 676.96
5.	Remove existing emt conduits in rooms 212, 213 and teacher planning required by code.	\$ 226.78
6.	Install new emt conduit and wire in hallway and teacher planning required by code.	\$ 814.46
7.	Install new emt conduit and wire in room 213 for new lighting required by code.	\$ 441.78
8.	Replace existing ent conduit with emt conduit feeding existing panel and receptacles in room 208 required by code.	\$ 1,412.44
9.	Replace existing ent conduit with emt conduit feeding existing range receptacle and various receptacles in room 207 required by code.	\$ 527.75
<b>TOTAL CHANGE ORDER AMOUNT</b>		<b>\$ 9,369.84</b>

**Addition of zero (0) days to the Contract.**

A time extension is not required for this change in work.