

**SCHOOL DISTRICT OF CLAY COUNTY**  
**CHANGE ORDER NO. 2**

SDCC PROJECT NAME: Green Cove Springs Junior High Renovate Restrooms (Phase II)

SDCC PROJECT NO: C-7-08/09

The Owner authorized the Contractor to make the following change(s) in the contract dated March 23, 2009.

ORIGINAL CONTRACT AMOUNT: \$ 192,777.00  
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 196,657.00


Change(s) and reason(s) for this Change Order: To correct code issues and relocate electrical conduits made necessary when the new ceiling was installed.

Additional Time needed for this Change Order is zero (0) calendar days. Contract Substantial Completion date is August 14, 2009. Final Completion date is August 29, 2009.

For these changes:  Add to  Deduct from the Contract in accordance with the conditions of the Contract the sum of: Three thousand, six hundred sixty-seven and 00/100 dollars.


CURRENT CONTRACT AMOUNT:	<u>\$196,657.00</u>
ADDITION TO CONTRACT:	<u>\$3,667.00</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$200,324.00</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:   
Architect/Engineer

Date: 8/6/2009

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:   
Contractor

Date: 8/9/09

Signature:   
SDCC Project Manager

Date: 8/6/09

APPROVED: Signature: \_\_\_\_\_  
School Board Chairman

Date: \_\_\_\_\_

**SCHOOL DISTRICT OF CLAY COUNTY  
CHANGE ORDER NO. 2**

CCSB PROJECT NAME: **Green Cove Springs Jr. High Renovate Restrooms Phase II**  
CCSB PROJECT NO: **C-7-08/09**

---

**ADDITIONAL INFORMATION**

1. **Cost Proposal #2 (Revised)- Electrical Modifications**  
This change is to relocate existing electrical conduits above the ceiling in toilet rooms Girls #105 & Boys #104. Existing 8-foot hard ceiling was removed and new ceiling is being raised to 9-foot AFF in which electrical conduit must be relocated.  

**\$924.00**
  
2. **Cost Proposal #3- exhaust fan Ductwork Modifications**  
This change is to remove plywood exhaust ducts and replace them with code approved metal ductwork. Work involves the removal and re-installation of roof mounted exhaust fans.  

**\$2,743.00**

---

<b>TOTAL CHANGE ORDER AMOUNT</b>	<b>\$3,667.00</b>
----------------------------------	-------------------

**Addition of zero (0) days to the Contract**

A time extension is **not** required for this change in work. Therefore, the contract duration will **not** change for this change order.