

SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER NO. 2

SDCC PROJECT NAME: Middleburg High School Flooring Replacement

SDCC PROJECT NO: C-18-14/15

The Owner authorized the Contractor to make the following change(s) in the contract dated March 24, 2015.

ORIGINAL CONTRACT AMOUNT: \$ 86,730.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 68,829.92


Change(s) and reason(s) for this Change Order: Credit for tile removal (see attached).

Additional Time needed for this Change Order is Ten (10) calendar days. Contract Substantial Completion date is July 30, 2015. Final Completion date is August 14, 2015.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Five thousand, nine dollars and 54/100.

CURRENT CONTRACT AMOUNT:	<u>\$68,829.92</u>
ADDITION TO CONTRACT:	<u>\$0.00</u>
DEDUCTION TO CONTRACT:	<u>\$5,009.54</u>
REVISED CONTRACT AMOUNT:	<u>\$63,820.38</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: 
Architect

Date: 8/12/15

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: 
Contractor

Date: 8/12/15

Signature: 
SDCC Project Manager

Date: 8/12/2015

APPROVED: Signature: _____
School Board Chairman

Date: _____

**SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #2**

SDCC PROJECT NAME: Middleburg High School Flooring Replacement

SDCC PROJECT NUMBER: C-18-14/15

ADDITIONAL INFORMATION

1. Tile removal by others. (\$5,009.54)

TOTAL CHANGE ORDER AMOUNT (\$5,009.54)

Addition of ten (10) days to the Contract.

A time extension is required for a separate contractor to complete the tile removal.