

SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER NO. 1

SDCC PROJECT NAME: W. E. Cherry Elementary School Repipe Kitchen

SDCC PROJECT NO: C-15-14/15

The Owner authorized the Contractor to make the following change(s) in the contract dated March 24, 2015.

ORIGINAL CONTRACT AMOUNT: \$ 44,870.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 44,870.00

Change(s) and reason(s) for this Change Order: New spray faucet to scullery sink (see attached).

Additional Time needed for this Change Order is Zero (0) calendar days. Contract Substantial Completion date is July 20, 2015. Final Completion date is August 4, 2015.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Four hundred ninety-five dollars and 00/100.


CURRENT CONTRACT AMOUNT:	<u>\$44,870.00</u>
ADDITION TO CONTRACT:	<u>\$495.00</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$45,365.00</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.


Signature: 
Architect

Date: 8/12/15

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: 
Contractor

Date: 8/12/15

Signature: 
SDCC Project Manager

Date: 8/12/15

APPROVED: Signature: _____
School Board Chairman

Date: _____

**SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #1**

SDCC PROJECT NAME: W. E. Cherry Elementary School Repipe Kitchen

SDCC PROJECT NUMBER: C-15-15/16

ADDITIONAL INFORMATION:

1. New spray faucet to scullery sink.	\$495.00
---------------------------------------	----------

TOTAL CHANGE ORDER AMOUNT:	\$495.00
-----------------------------------	-----------------

Addition of zero (0) days to the contract. A time extension is not required to complete the additional work.