

**SCHOOL DISTRICT OF CLAY COUNTY**  
**CHANGE ORDER NO. 3**

SDCC PROJECT NAME: Orange Park High School Renovate/Remodel West Campus

SDCC PROJECT NO: C-29/10/11

The Owner authorized the Contractor to make the following change(s) in the contract dated October 18, 2011.

ORIGINAL CONTRACT AMOUNT: \$ 3,558,000.00  
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 2,815,732.06


Change(s) and reason(s) for this Change Order: Miscellaneous Renovation/Remodel items  
(see attached).

Additional Time needed for this Change Order is zero (0) calendar days. Contract Substantial Completion date for Phase I is May 25, 2012. Final Completion date for Phase I is June 25, 2012. Contract Substantial Completion date for Phase II is January 3, 2013. Final Completion date for Phase II is February 2, 2013.


For these changes:  Add to  Deduct from the Contract in accordance with the conditions of the Contract the sum of: Forty-eight thousand, two hundred forty-six dollars and 43/100.


CURRENT CONTRACT AMOUNT:	<u>\$2,815,732.06</u>
ADDITION TO CONTRACT:	<u>\$48,246.43</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$2,863,978.49</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 2-7-12  
Architect/Engineer

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 2-07-2012  
Contractor

Signature:  Date: 2-7-12  
SDCC Project Manager

APPROVED: Signature: \_\_\_\_\_ Date: \_\_\_\_\_  
School Board Chairman

SCHOOL DISTRICT OF CLAY COUNTY  
CHANGE ORDER #3

SDCC PROJECT NAME: Orange Park High School Renovate/Remodel West Campus

SDCC PROJECT NUMBER: C-29-10/11

---

ADDITIONAL INFORMATION:

1. Value engineering to change ceiling tile to vinyl rock tile.	-\$ 1,245.00
2. Remove stucco ceilings in buildings 17, 19, and 22.	\$ 4,151.88
3. Value engineering to use standard VCT.	-\$ 4,876.67
4. Value engineering to use flush interior doors.	-\$ 2,789.00
5. Demolition of old and installation of new retaining wall.	\$ 18,412.96
6. Remove deteriorated wood around perimeter of roof, replace, and reflash.	\$ 14,419.94
7. Door and hardware replacement.	\$ 858.39
8. Revise kitchen plumbing to coincide with kitchen equipment.	\$ 3,792.66
9. Replace windows on B16 and B17, add stud wall to kitchen, add structural steel for hood and fan support, modify supply air, exhaust, and make-up air duct, modify kitchen make-up air fan, and modify electrical for HVAC.	-\$ 172.56
10. Additional excavation and material to relocate manhole MH#5.	\$ 4,369.65
11. Install additional vertical soffits.	\$ 499.10
12. Provide 1 5/8" stud walls with one layer of drywall, finished and painted, to cover existing brick/block walls.	<u>\$ 10,825.08</u>
TOTAL CHANGE ORDER AMOUNT:	\$48,246.43

Addition of zero (0) days to the Contract.