

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 2

SDCC PROJECT NAME: Wilkinson Elementary School Buildings 1, 2, 3, 4, 5.
20 & 21 Re-roof
SDCC PROJECT NO: C-5-09/10

The Owner authorized the Contractor to make the following change(s) in the contract dated April 15, 2010.

ORIGINAL CONTRACT AMOUNT: \$ 189,500.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 134,118.00


Change(s) and reason(s) for this Change Order: Replacement of roof edge plywood with pressure-treated 1x6 to provide better fastening of drip edge and prevent edge of deteriorating too quickly.

Additional Time needed for this Change Order is Zero (0) calendar days. Contract Substantial Completion date is July 29, 2010. Final Completion date is August 13, 2010.


For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Eleven Thousand Four Hundred Forty-four and 13/100 Dollars

CURRENT CONTRACT AMOUNT:	\$	<u>134,118.00</u>
ADDITION TO CONTRACT:	\$	<u>11,444.13</u>
DEDUCTIONS TO CONTRACT:	\$	<u>0.00</u>
REVISED CONTRACT AMOUNT:	\$	<u>145,562.13</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 7-6-10
Architect

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 7/1/10
Contractor

Signature:  Date: 7/1/10
SDCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman