

**SCHOOL DISTRICT OF CLAY COUNTY**  
**CHANGE ORDER NO. 1**

SDCC PROJECT NAME: Lakeside Junior High School Buildings 1, 2, & 3 Re-Roof

SDCC PROJECT NO: C-9-08/09

The Owner authorized the Contractor to make the following change(s) in the contract dated March 23, 2009.

ORIGINAL CONTRACT AMOUNT: \$ 126,600.00  
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 126,600.00

Change(s) and reason(s) for this Change Order: Additional structural support for new curbs.

Additional Time needed for this Change Order is Zero (0) calendar days. Contract Substantial Completion date is August 14, 2009. Final Completion date is August 14, 2009.


For these changes:  Add to  Deduct from the Contract in accordance with the conditions of the Contract the sum of: Thirty-Five thousand, eight hundred dollars and 00/100.


CURRENT CONTRACT AMOUNT:	<u>\$126,600.00</u>
ADDITION TO CONTRACT:	<u>\$35,800.00</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$162,400.00</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 7-1-09  
Architect/Engineer

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 7-1-09  
Contractor

Signature:  Date: 6/30/09  
SDCC Project Manager

APPROVED: Signature: \_\_\_\_\_ Date: \_\_\_\_\_  
School Board Chairman

SCHOOL DISTRICT OF CLAY COUNTY  
CHANGE ORDER #1

SDCC PROJECT NAME: Lakeside Junior High School, Buildings 1, 2 and 3 Re-Roof

SDCC PROJECT NUMBER: C-9-08/09

---

**ADDITIONAL INFORMATION**

- |    |   |             |
|----|---|-------------|
| 1. | Demolition of stands and curbs on Building 3. | \$ 2,250.00 |
| 2. | Steel framing per SK1/SK2.                    | \$33,550.00 |

**TOTAL CHANGE ORDER AMOUNT** \$ 35,800.00

**Addition of zero (0) days to the Contract.**

A time extension is not required for this change in work.