

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 4

SDCC PROJECT NAME: Keystone Heights High School Renovation Building 1

SDCC PROJECT NO: C-6-10/11

The Owner authorized the Contractor to make the following change(s) in the contract dated December 18, 2012.

ORIGINAL CONTRACT AMOUNT: \$ 457,860.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 487,629.77

Change(s) and reason(s) for this Change Order: Owner requested changes. See attached.

Additional Time needed for this Change Order is Zero (0) calendar days. Contract Substantial Completion date is July 24, 2013. Final Completion date is August 23, 2013.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Two thousand, twenty-one dollars and 70/100.

CURRENT CONTRACT AMOUNT:	<u>\$487,629.77</u>
ADDITION TO CONTRACT:	<u>\$2,021.70</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$489,651.47</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: _____

Architect

Date: 7-9-2013

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: _____

Contractor

Date: 7/9/13

Signature: _____

SDCC Project Manager

Date: 7-9-2013

APPROVED: Signature: _____

School Board Chairman

Date: _____

**SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #4**

SDCC PROJECT NAME: Keystone Heights High School Renovation Building 1

SDCC PROJECT NUMBER: C-6-10/11

ADDITIONAL INFORMATION:

- | | | |
|----|---|------------------|
| 1. | Changes for hardware to opening 100 and electric strikes. | \$ 430.70 |
| 2. | Extra signage per revised signage schedule. | \$ 747.00 |
| 3. | Rooms 134, 135, and 142: remove existing devices and Provide box extensions with new duplex receptacles as Needed for new wall applications. Remove one existing Conduit including devices in small office area. Provide And install conduit with box for existing data cables as Needed. | <u>\$ 844.00</u> |

Total Change Order Amount: \$2,021.70

Addition of zero (0) days to the Contract.