

CLAY COUNTY DISTRICT SCHOOLS CHANGE ORDER NO. 3

CCSB PROJECT NAME: Re-Roof of Buildings 1, 2, 3, & 4 at Clay Hill Elementary School

CCSB PROJECT NO: M-5-05/06 OEFIS: _____

The Owner authorized the Contractor to make the following change(s) in the contract dated February 17, 2006.

ORIGINAL CONTRACT AMOUNT \$ 119,450.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S) \$ 218,369.13

Change(s) and reason(s) for this Change Order: During the demolition phase of the project the fascia system fell apart as it was being removed to accommodate the new roof and flashings on the two main buildings. It appears that the Contractor took reasonable care in removing the fascia; however due to the way the initial installation was done it was impossible to salvage. To repair this unforeseen damage, it will be necessary to remove the existing fascia, install new .032 fascia to match the existing, to install hat channels 4'-0" OC, and to field fabricate canopy flashing at various areas. (The Contractor's proposal is attached hereto.)

Additional Time needed for this Change Order is Zero (0) calendar days.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Twenty-eight thousand four hundred and 00/100 Dollars

CURRENT CONTRACT AMOUNT: \$ 218,369.13
ADDITION TO CONTRACT: \$ 28,400.00
DEDUCTIONS TO CONTRACT: \$ 0.00
REVISED CONTRACT AMOUNT: \$ 246,769.13

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: [Handwritten Signature] Date: 7/20/06
Architect

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: _____ Date: _____
Contractor

Signature: _____ Date: _____
SDCC Project Manager

APPROVED: Owner: _____ Date: _____
David L. Owens, Superintendent of Schools