

**SCHOOL DISTRICT OF CLAY COUNTY**  
**CHANGE ORDER NO. 1**

SDCC PROJECT NAME: Orange Park High School, Building 12 Air Handler, Light Fixtures and Ceiling Replacement

SDCC PROJECT NO: C-3-08/09

The Owner authorized the Contractor to make the following change(s) in the contract dated April 26, 2009.

ORIGINAL CONTRACT AMOUNT: \$ 249,427.00  
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ \_\_\_\_\_


Change(s) and reason(s) for this Change Order: Furnish and install acoustical ceilings in rooms 141, 145, 154, 157 and 160 in Building 12.

Additional Time needed for this Change Order is zero (0) calendar days. Contract Substantial Completion date is August 14, 2009. Final Completion date is August 29, 2009.

For these changes:  Add to  Deduct from the Contract in accordance with the conditions of the Contract the sum of: Six thousand, five hundred twenty-five and 75/100 dollars.

CURRENT CONTRACT AMOUNT:	<u>\$249,427.00</u>
ADDITION TO CONTRACT:	<u>\$6,525.75</u>
DEDUCTION TO CONTRACT:	_____
REVISED CONTRACT AMOUNT:	<u>\$255,952.75</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:   
Architect

Date: 5/28/2009

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:   
Contractor

Date: 5-28-09

Signature:   
SDCC Project Manager

Date: 5-28-09

APPROVED: Signature: \_\_\_\_\_  
School Board Chairman

Date: \_\_\_\_\_

SCHOOL DISTRICT OF CLAY COUNTY  
CHANGE ORDER #1

SDCC PROJECT NAME: Orange Park High School, Building 12, Air Handler, Light  
Fixtures and Ceiling Replacement

SDCC PROJECT NUMBER: C-3-08/09

---

**ADDITIONAL INFORMATION**

1. All the ceilings were not included in the original scope of the project; but due to a good bidding environment, the funds were available and all ceilings can now be replaced. \$ 6,525.75

**TOTAL CHANGE ORDER AMOUNT** \$ 6,525.75

**Addition of zero (0) days to the Contract.**  
A time extension is not required for this change in work.