

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 1

SDCC PROJECT NAME: Coppergate Elementary School Athletic Field Drainage System

SDCC PROJECT NO: C-2-08/09

The Owner authorized the Contractor to make the following change(s) in the contract dated April 16, 2009.

ORIGINAL CONTRACT AMOUNT: \$ 65,000.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ _____

Change(s) and reason(s) for this Change Order: See attached information.

Additional Time needed for this Change Order is zero (0) calendar days. Contract Substantial Completion date is August 14, 2009. Final Completion date is August 29, 2009.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Fifty-five, thousand, seven hundred forty-six dollars and 60/100.

CURRENT CONTRACT AMOUNT:	<u>\$65,000.00</u>
ADDITION TO CONTRACT:	<u>\$55,746.60</u>
DEDUCTION TO CONTRACT:	_____
REVISED CONTRACT AMOUNT:	<u>\$120,746.60</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project ~~Architect/Engineer~~, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: [Signature]
Architect/Engineer

Date: 6/1/2009

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature [Signature]
Contractor

Date: 6/2/09

Signature: [Signature]
SDCC Project Manager

Date: 6-2-09

APPROVED: Signature: _____
School Board Chairman

Date: _____