

**SCHOOL DISTRICT OF CLAY COUNTY  
CHANGE ORDER NO. 1**

CCSB PROJECT NAME: Re-Roof Buildings 1-4 at Lake Asbury Elementary

CCSB PROJECT NO.: M-6-07/08

The Owner authorized the Contractor to make the following change(s) in the contract dated April 18, 2008.

ORIGINAL CONTRACT AMOUNT \$86,625.00  
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S) \$-0-

Change(s) and reason(s) for this Change Order: Direct Purchase of construction materials by the Clay County School Board in accordance with Section 01042 of the project specifications (see attached).

Additional time needed for this Change Order is Zero (0) calendar days.


For these changes:    Add to   X   Deduct from the Contract in accordance with the conditions of the Contract the sum of:

CURRENT CONTRACT AMOUNT: \$86,625.00  
ADDITION TO CONTRACT: \$0.00  
DEDUCTIONS TO CONTRACT: \$16,103.50  
REVISED CONTRACT AMOUNT: \$70,521.50

**ARCHITECT/ENGINEER CERTIFICATION:** In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 5.23.08  
Architect

ACCEPTED: Signature:  Date: 6.3.08  
Contractor

Signature:  Date: 5/20/08  
SDCC Project Manager

APPROVED: Owner: \_\_\_\_\_ Date: \_\_\_\_\_  
School Board Chairman