

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 2

SDCC PROJECT NAME: McRae Elementary School Roof Replacement Buildings 1, 2, 3, 5, 6, 20 & 21

SDCC PROJECT NO: C-11-13/14

The Owner authorized the Contractor to make the following change(s) in the contract dated February 20, 2014.

ORIGINAL CONTRACT AMOUNT: \$ 236,432.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 144,025.63

Change(s) and reason(s) for this Change Order: See attached information.

Additional Time needed for this Change Order is one (1) calendar days. Contract Substantial Completion date is July 25, 2014. Final Completion date is August 9, 2014.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Five thousand, thirty-nine and 74/100 Dollars.

CURRENT CONTRACT AMOUNT:	<u>\$144,025.63</u>
ADDITION TO CONTRACT:	<u>\$5,039.74</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$149,065.37</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: [Signature] Date: 6-2-2014
Architect

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: [Signature] Date: 6/4/14
Contractor

Signature: [Signature] Date: 6-4-14
SDCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #2

SDCC PROJECT NAME: McRae Elementary School Roof Replacement Buildings 1, 2, 3, 5, 6, 20 and 21

SDCC PROJECT NUMBER: C-11-13/14

Additional Information:

1. Replace roof on Building 96 at owner's request. \$5,039.74

Total Change Order Amount: \$5,039.74

Addition of one (1) day to the Contract.

A time extension is required for this change in work.