

# SCHOOL DISTRICT OF CLAY COUNTY

## CHANGE ORDER NO. 1

SDCC PROJECT NAME: Fleming Island Elementary Roof Replacement Buildings 1, 2, 3, 4, 7, 20, & 21

SDCC PROJECT NO: C-12-13/14

The Owner authorized the Contractor to make the following change(s) in the contract dated February 20, 2014.

ORIGINAL CONTRACT AMOUNT: \$ 252,000.00  
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 252,000.00


Change(s) and reason(s) for this Change Order: Add building 96  
(see attached).

Additional Time needed for this Change Order is Zero (0) calendar days. Contract Substantial Completion date is July 22, 2014. Final Completion date is August 6, 2014.

For these changes:  Add to  Deduct from the Contract in accordance with the conditions of the Contract the sum of: Four thousand, nine hundred and thirty dollars and 00/100.


CURRENT CONTRACT AMOUNT:	<u>\$252,000.00</u>
ADDITION TO CONTRACT:	<u>\$4,930.00</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$256,930.00</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 6-2-2014  
Architect

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 6/5/2014  
Contractor

Signature:  Date: 5/30/2014  
SDCC Project Manager

APPROVED: Signature: \_\_\_\_\_ Date: \_\_\_\_\_  
School Board Chairman

**SCHOOL DISTRICT OF CLAY COUNTY**

**CHANGE ORDER #1**

**SDCC PROJECT NAME: Fleming Island Elementary Roof Replacement Buildings 1, 2, 3, 4, & 7, 20, & 21**

**SDCC PROJECT NUMBER: C-12-13/14**

---

**ADDITIONAL INFORMATION**

1. Add Building 96. \$ 4,930.00

**TOTAL CHANGE ORDER AMOUNT:** **\$ 4,930.00**

**Addition of zero (0) days to the Contract.**

A time extension is not required for this change in work.