

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 6

CCSB PROJECT NAME: Charles E. Bennett Elementary Classroom Replacement
(Phase II – Building 14)

CCSB PROJECT NO: C-4-05/06 OEFIS: _____

The Owner authorized the Contractor to make the following change(s) in the contract dated May 18, 2006.

ORIGINAL CONTRACT AMOUNT: \$ 3,721,922.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 2,793,027.28

Change(s) and reason(s) for this Change Order: Additions to the scope of the project. Exterior upgrades at Building 9 (Administration) and Building 10 (Cafetorium). See attached cost proposal from the Contractor.

Additional Time needed for this Change Order is **98** calendar days. The revised Contract Substantial Completion date as a result of this Change Order is August 8, 2008.

For these changes: Add to the Contract in accordance with the conditions of the Contract the sum of: One hundred sixty two thousand six hundred sixty dollars.


CURRENT CONTRACT AMOUNT: \$ 2,793,027.28

ADDITION TO CONTRACT: \$ 162,660.00


DEDUCTIONS TO CONTRACT: \$ _____


REVISED CONTRACT AMOUNT: \$ 2,955,687.28

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 5-5-08
Architect

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 5-5-08
Contractor

Signature:  Date: 5-5-08
SDCC Project Mgr.

APPROVED: Signature: _____ Date: _____
School Board Chairman

Change Order #6

Charles E. Bennett Classroom Replacement (Phase II – Building #14)

CCSB Project Number – C-4-05/06

Change Order Items:

\$162,660.00

Exterior upgrades to Bldgs. 9 and 10 at Charles E. Bennett Elementary. Work includes brick veneer with stucco finish and painting as per drawings dated May 1, 2008 by Bhide & Hall Architects.

TOTAL

Original Contract Substantial Completion Date for Phase II, Building 16: May 2, 2008. Actual Substantial Completion Date by the Contractor for Phase II, Building 14 – April 29, 2008. Final Completion for Phase II, Building 14 is (30) days after actual date established for Substantial Completion which is May 29, 2008.

Additional contract time for Exterior Upgrades of Bldgs. 9 & 10: 98 days. New contract Substantial Completion date for Exterior Upgrades of Bldgs. 9 & 10- August 8, 2008. Final completion is (30) days after actual date established for Substantial Completion.