

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 1

SDCC PROJECT NAME: Clay High School Buildings 1, 2, & 3 Electric Panels Replacement

SDCC PROJECT NO: C-20-09/10

The Owner authorized the Contractor to make the following change(s) in the contract dated March 18, 2010.

ORIGINAL CONTRACT AMOUNT: \$ 94,970.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 94,970.00

Change(s) and reason(s) for this Change Order: See attached information.

Additional Time needed for this Change Order is Zero (0) calendar days. Contract Substantial Completion date is July 1, 2010. Final Completion date is July 16, 2010.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Eight hundred thirty-four and 51/100.

CURRENT CONTRACT AMOUNT:	<u>\$94,970.00</u>
ADDITION TO CONTRACT:	<u>\$834.51</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$95,804.51</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: Francisco Martinez Date: 5-10-2010
Architect

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: [Signature] Date: 5-7-2010
Contractor

Signature: Michael Buff Date: 5-10-2010
SDCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #1

SDCC PROJECT NAME: Clay High School Buildings 1, 2, & 3 Electric Panels
Replacement

SDCC PROJECT NUMBER: C-20-09/10

ADDITIONAL INFORMATION

Total costs per area including material, labor, taxes, profit and overhead:

1. Change Order #1 is for adding circuits in Panels L2 and P1.	\$834.51
---	----------

TOTAL CHANGE ORDER AMOUNT	\$834.51
----------------------------------	-----------------

Addition of Zero (0) days to the Contract.

T & M Electric, Inc.

200 College Drive
Orange Park, FL 32065
State Certified EC0001152
(904) 272-0272
Fax (904) 276-7689

May 3, 2010

Clay County School Board
900 Walnut Street
Green Cove Springs, Florida 32043
Attention: Mike Griffis

Reference: Clay High School Panel Replacement
Additional 3p, 30 amp breaker panel L2


Mike,

The following items are included in our cost to provide and install (1) additional 3 pole 30 amp circuit breaker in panel L2 per the Engineer's submittal review notes. The circuit breaker will service the TVSS unit associated with panel L2.

Material:	\$240.75
Labor:	\$ 0.00
Labor Burden:	\$ 0.00
Subtotal:	\$240.75
OH&P:	\$ 36.00
Total Cost:	\$276.76

Please do not hesitate to contact me if you have any questions.

Sincerely,



Jerry Anderson
Project Manager

T & M Electric, Inc.

200 College Drive
Orange Park, FL 32065
State Certified BC0001152
(904) 272-0272
Fax (904) 276-7689

May 6, 2010

Clay County School Board
900 Walnut Street
Green Cove Springs, Florida 32043
Attention: Mike Griffis

Reference: Clay High School Panel Replacement
Panel P1 change


Mike,

The following is our price to provide panel P1 as a 60 circuit panel in lieu of the 42 circuit panel shown on the contract documents.

Material cost:	\$485.00
OH&P:	\$ 72.75
Total Cost:	\$557.75

Please call if you have any questions.

Sincerely,



Jerry Anderson
Project Manager