

**SCHOOL DISTRICT OF CLAY COUNTY  
CHANGE ORDER NO. 1**

CCSB PROJECT NAME: Re-Roof Buildings 1, 2, 3 & 4 at Clay Hill Elementary School

---

CCSB PROJECT NO.: M-5-05/06 OEFIS: \_\_\_\_\_

The Owner authorized the Contractor to make the following change(s) in the contract dated February 17, 2006.

ORIGINAL CONTRACT AMOUNT	<u>\$119,450.00</u>
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S)	<u>N/A</u>

Change(s) and reason(s) for this Change Order: See Page 2

Additional time needed for this Change Order is -0- calendar days.

For these changes:  Add to  Deduct from the Contract in accordance with the conditions of the Contract the sum of:

CHANGE CONTRACT AMOUNT:	<u>\$119,450.00</u>
ADDITION TO CONTRACT:	<u>\$-0-</u>
DEDUCTIONS TO CONTRACT:	<u>\$ 27,280.87</u>
REVISED CONTRACT AMOUNT:	<u>\$ 92,169.13</u>

**ARCHITECT/ENGINEER CERTIFICATION:** In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: \_\_\_\_\_ Date: \_\_\_\_\_  
Project Architect: Paul Stresing Associates, Inc.

ACCEPTED: Signature: \_\_\_\_\_ Date: \_\_\_\_\_  
Project Contractor: Wilford Roofing Co., Inc.

Signature: \_\_\_\_\_ Date: \_\_\_\_\_  
Project Manager: Russell H. Tholen

APPROVED: Owner: \_\_\_\_\_ Date: \_\_\_\_\_  
Superintendent of Schools, David Owens

**Change Order #1**

Re-Roof Buildings 1, 2, 3 & 4 at CHE

CCSB Project No. M-5-05/06

Page 2

For Additional Information:

<b>P.O.#88824</b>	<b>Purchase or shingles</b>	<b>P.O. Amount</b>	<b>Tax Savings</b>	<b>Total Deduction</b>
	Bradco Supply Corp.	\$25,689.50	\$1,591.37	\$27,280.87
<b>TOTAL DEDUCT FROM CONTRACT:</b>		<b>\$25,689.50</b>	<b>\$1,591.37</b>	<b>\$27,280.87</b>