

SCHOOL DISTRICT OF CLAY COUNTY

CHANGE ORDER NO. 3

SDCC PROJECT NAME: Install Additional Chiller @ Ridgeview High School

SDCC PROJECT NO: M-26-07/08

The Owner authorized the Contractor to make the following change(s) in the contract dated September 18, 2008.

ORIGINAL CONTRACT AMOUNT: \$ 309,000.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 198,377.16


Change(s) and reason(s) for this Change Order: Additional chilled water valves, piping and pump relocation.

Additional time needed for this Change Order is -0- calendar days. Contract Substantial Completion date is April 9, 2009. Final Completion date is April 30, 2009.


For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Nine thousand one hundred sixty three dollars and seventy eight cents.


CURRENT CONTRACT AMOUNT:	<u>\$198,377.16</u>
ADDITION TO CONTRACT:	<u>\$9,163.78</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$207,540.94</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 5/6/09
Engineer

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 5-6-09
Contractor

Signature:  Date: 5/6/09
SDCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman