

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 3

SDCC PROJECT NAME: Keystone Heights High School Panelboard Replacement/
Switch Gear Buildings 1-3 & Portables

SDCC PROJECT NO: C-11-10/11

The Owner authorized the Contractor to make the following change(s) in the contract dated January 20, 2011.

ORIGINAL CONTRACT AMOUNT: \$ 124,945.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 67,283.71

Change(s) and reason(s) for this Change Order: See attached information.

Additional Time needed for this Change Order is twenty-four (24) calendar days. These days to be added onto the 15 days in the contract between Substantial and Final Completion. Contract Substantial Completion date is August 8, 2011. Final Completion date is September 16, 2011.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Two thousand, two hundred fifty-seven and 78/100 Dollars.

CURRENT CONTRACT AMOUNT:	<u>\$67,283.71</u>
ADDITION TO CONTRACT:	<u>\$2,257.78</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$69,541.49</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: Francisco Mantuano Date: 8-30-11
Architect/Engineer

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: [Signature] Date: 9-2-11
Contractor

Signature: Michael Siffes Date: 8-30-11
SDCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #3

SDCC PROJECT NAME: Keystone Heights High School Panelboard Replacement/
Switch Gear, Buildings 1 – 3 & Portables

SDCC PROJECT NUMBER: C-11-10/11

ADDITIONAL INFORMATION

Provide (2) additional 2-pole, 100 amp breakers and (1) 2-pole,
50 amp breaker in new panels. Breakers were not shown on
contract documents. \$2,257.78

TOTAL CHANGE ORDER AMOUNT \$2,257.78

**Addition of twenty-four (24) days to the time between Substantial and Final
Completion.**

A time extension is required for this change in work.