

**SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. #2**

CCSB PROJECT NAME: Chiller Replacement at Lake Asbury Elementary School

CCSB PROJECT NO.: M-22-06/07 OEFIS: N/A

The Owner authorized the Contractor to make the following change(s) in the contract dated June 22, 2007.

ORIGINAL CONTRACT AMOUNT:	<u>\$128,000.00</u>
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S)	<u>\$63,308.87</u>

Change(s) and reason(s) for this Change Order: See attached

Additional time needed for this Change Order is Zero (0) calendar days.


For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of:

CURRENT CONTRACT AMOUNT:	<u>\$63,308.87</u>
ADDITION TO CONTRACT:	<u>\$15,702.00</u>
DEDUCTIONS TO CONTRACT:	<u>\$2,631.00</u>
REVISED CONTRACT AMOUNT:	<u>\$76,379.87</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: _____ Date: _____
Project Engineer: Estrella Engineering, Inc.

ACCEPTED: Signature: _____ Date: _____
Project Contractor: Weather Engineers, Inc.

Signature:  Date: 9/6/07
Project Manager: John Merrill

APPROVED: Owner: _____ Date: _____
Chairman, School Board of Clay County

Change Order #2
 Chiller Replacement at Lake Asbury Elementary
 SDCC Project No.: M-22-06/07

For Additional Information:				
PO #7012328				
	Quantity	Unit Price	Total Deduction	Total Addition
Replace Triple Duty Valve	1	\$745.00		\$745.00
Extend Chiller Service Contract to 5 years	1	\$11,334.00	-	\$11,334.00
Tendered truck 3 ¼ day transit time	1	\$1,797.00		\$1,797.00
Overtime hours to complete job prior to opening of school	83	\$22.00		\$1,826.00
Credit for Factory Performance Test	1		\$2,631.00	