

**CLAY COUNTY DISTRICT SCHOOLS
CHANGE ORDER NO. 2**

CCSB PROJECT NAME: Coppergate Elementary School Athletic Field Drainage System

CCSB PROJECT NO: C-2-08/09

The Owner authorized the Contractor to make the following change(s) in the contract dated
April 16, 2009.

ORIGINAL CONTRACT AMOUNT: \$ 65,000.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 120,746.60

Change(s) and reason(s) for this Change Add yard drain, sod, and seeding to complete the project.

Additional Time needed for this Change Order is Zero (0) calendar days.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Fourteen thousand, eight hundred eighty four dollars and 81/100.

CURRENT CONTRACT AMOUNT: \$ 120,746.60

ADDITION TO CONTRACT: \$ 14,884.81

DEDUCTIONS TO CONTRACT: \$ 0.00

REVISED CONTRACT AMOUNT: \$ 135,631.41

~~ARCHITECT/ENGINEER~~ CERTIFICATION: In my considered professional opinion, as Project ~~Architect/Engineer~~, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: [Signature]
~~Architect~~ ENGINEER

Date: 8/26/09

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: [Signature]
Contractor

Date: 8/20/09

Signature: [Signature]
SDCC Project Manager

Date: 8-20-09

APPROVED: Signature: _____
School Board Chairman

Date: _____

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #2

SDCC PROJECT NAME: Coppergate Elementary School Athletic Field Drainage
System

SDCC PROJECT NUMBER: C-2-08/09

ADDITIONAL INFORMATION

1. Add yard drain, sod, and seeding to complete the project.

TOTAL CHANGE ORDER AMOUNT

\$14,884.81

Addition of zero (0) days to the Contract.

A time extension is not required for this change in work.