

**SCHOOL BOARD OF CLAY COUNTY**  
**CHANGE ORDER NO. 1**

SBCC PROJECT NAME: Keystone Heights Elementary School Remodel Building 4

SBCC PROJECT NO: C-5-14/15

The Owner authorized the Contractor to make the following change(s) in the contract dated February 19, 2015.

ORIGINAL CONTRACT AMOUNT: \$ 234,500.00  
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ \_\_\_\_\_

Change(s) and reason(s) for this Change Order: See attached information.

Additional Time needed for this Change Order is twelve(12) calendar days. Contract Substantial Completion date is August 11, 2015. Final Completion date is August 26, 2015.

For these changes:  Add to  Deduct from the Contract in accordance with the conditions of the Contract the sum of: Thirteen thousand, two hundred fifteen and 40/100 Dollars.

CURRENT CONTRACT AMOUNT:	<u>\$234,500.00</u>
ADDITION TO CONTRACT:	<u>\$13,215.40</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$247,715.40</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: [Signature]  
Architect

Date: 8-27-2015

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: [Signature]  
Contractor

Date: 8-27-15

Signature: [Signature]  
SBCC Project Manager

Date: 8-27-2015

APPROVED: Signature: \_\_\_\_\_  
School Board Chairman

Date: \_\_\_\_\_

SCHOOL BOARD OF CLAY COUNTY  
CHANGE ORDER #1

SBCC PROJECT NAME: Keystone Heights Elementary School Remodel Building 4

SBCC PROJECT NUMBER: C-5-14/15

**Additional Information:**

1. Modify the roof design	\$5,588.00
2. Additional prep work to level the floor for tile	\$3,300.00
3. Additional covered walkway	\$3,612.40
4. Additional Gutter with Fascia	<u>\$715.00</u>

**Total Change Order Amount: \$13,215.40**

**Addition of twelve (12) days to the Contract.**

A time extension is required for this change in work.