

**SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 3**

CCSB PROJECT NAME: **RE-Roof Buildings 1 & 3 @ Clay High School**
CCSB PROJECT NO: **M-5-07/08**

PROPOSAL LIST

This change is for a time extension of (7) days due to rain and inclement weather caused by tropical storm Fay. No dollar award is provided by this change order.

TOTAL CHANGE ORDER AMOUNT

\$0.00

Addition of seven (7) days to the Contract

A time extension of (7) days is required for this change in work.
Therefore, the Final completion date is **September 9, 2008**.