

**SCHOOL DISTRICT OF CLAY COUNTY**  
**CHANGE ORDER NO. 3**

CCSB PROJECT NAME: Re-Roof Buildings 1 & 3 @ Clay High School

CCSB PROJECT NO: M-5-07/08

The Owner authorized the Contractor to make the following change(s) in the contract dated 4/18/2008.

ORIGINAL CONTRACT AMOUNT: \$262,500.00  
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$175,695.20


Change(s) and reason(s) for this Change Order: See attached information.

Additional Time needed for this Change Order is (7) calendar days. Contract Substantial Completion date is 8/18/08. Final completion date is September 9, 2008.

For these changes:  Add to  Deduct from the Contract in accordance with the conditions of the Contract the sum of: Zero (0) Dollars


CURRENT CONTRACT AMOUNT:	\$	<u>175,695.20</u>
ADDITION TO CONTRACT:	\$	<u>0</u>
DEDUCTIONS TO CONTRACT:	\$	<u>0</u>
REVISED CONTRACT AMOUNT:	\$	<u>175,695.20</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:   
Architect

Date: 9/2/2008

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:   
Contractor

Date: 9-2-08

Signature:   
SDCC Project Manager

Date: 9/5/08

APPROVED: Signature: \_\_\_\_\_  
School Board Chairman

Date: \_\_\_\_\_