

Change Order Justification

CO #1 – GCSJH – Renovation of Restrooms/Shower Rooms

SDCC Project NO.: M-3-07/08

Change Order #1 cost increase due to having to extend new sewer line farther than shown on original plans and upgrading shower valves from single temperature to variable temperature valves.

Additional time required to account for the delay in receiving and installing upgraded valves.