

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 7

CCSB PROJECT NAME: Plantation Oaks Elementary School (Z)

CCSB PROJECT NO: C-5-06/07

The Owner authorized the Contractor to make the following change(s) in the contract dated **November 20, 2007**.

ORIGINAL CONTRACT AMOUNT: **\$18,250,000.00**
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): **\$12,394,402.99**


Change(s) and reason(s) for this Change Order: See attached information.

Additional Time needed for this Change Order is **Zero (0)** calendar days. Contract Substantial Completion date is **February 1, 2009**. Final completion date is **March 3, 2009**.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: **Fifty-One Thousand Nineteen & 0/100 Dollars**.

CURRENT CONTRACT AMOUNT: **\$ 12,394,402.99**
ADDITION TO CONTRACT: **\$ 51,019.00**
DEDUCTIONS TO CONTRACT: **\$ 0**
REVISED CONTRACT AMOUNT: **\$ 12,445,421.99**

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.


Signature: 
Architect

Date: 9/3/08

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: 
Contractor

Date: 9/3/08

Signature: 
SDCC Project Manager

Date: 9/3/08

APPROVED: Signature: _____
School Board Chairman

Date: _____

**SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 7**

CCSB PROJECT NAME: **Plantation Oaks Elementary School (Z)**
CCSB PROJECT NO: **C-5-06/07** OEF NO: N/A

ADDITIONAL INFORMATION:

- | | |
|---|---------------------|
| 1. Cost Proposal #23A CCD#8- Electrical Changes & Misc. | \$40,628.00 |
| Item #2- Mechanical revisions to computer lab.
Item #3- Additional fencing at new playground.
Item #4- Change pass-thru refrigerator size- swapped units.
Item #5- Computer room electrical revisions.
Item #6- Concrete for new Trike path at ESE playground. | |
| 2. Cost Proposal #24- Relocate Street Lights | \$4,959.00 |
| This cost is to provide conduit and pull boxes along the new deceleration lane for the relocation of existing streetlights. Revisions are per Clay Electric requirements. | |
| 3. Cost Proposal #25A- CCD #9- Scrap Table Revision | \$1,264.00 |
| This cost is to rework the soiled dish table by relocating sink and disposal to a location just in front of the dishwasher in lieu of at the drop-off window. | |
| 4. Cost Proposal #26A- CCD #10-Scrap Room Rev & Misc. | \$6,543.00 |
| Item #2- Provide tack boards and tack strips in corridors 901 & 907.
Item #4- Provide FRP panels on the walls at the dish washing room and at (2) 3-compartment sinks.
Item #5- Extend plumbing connections and new faucet at new scrap table. | |
| 5. Cost Proposal #27A- Display Case (Credit) | (\$2,375.00) |
| This cost is to delete one of two display cases in the administrative reception area. This was also a credit at schools W & X. | |

\$51,019.00

TOTAL CHANGE ORDER AMOUNT

Addition of zero (0) days to the Contract

A time extension is not required for the above change in work. Therefore, the contract duration did not change for this change order.