

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 4

SDCC PROJECT NAME: Orange Park High School Chiller Replacement, Building 12

SDCC PROJECT NO: C-11-12/13

The Owner authorized the Contractor to make the following change(s) in the contract dated **February 21, 2013.**

ORIGINAL CONTRACT AMOUNT: \$ 262,200.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 156,745.50


Change(s) and reason(s) for this Change Order: For isolation actuator valves on chillers see attached information.

Additional Time needed for this Change Order is **zero (0)** calendar days. Contract Substantial Completion date is **July 22, 2013.** Final Completion date is **August 6, 2013.**

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: **Three thousand, seven hundred twenty-three and 00/100 Dollars.**

CURRENT CONTRACT AMOUNT:	<u>\$156,745.50</u>
ADDITION TO CONTRACT:	<u>\$3,723.00</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$160,468.50</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: 
Architect

Date: 8/30/2013

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: 
Contractor

Date: 9.9.13

Signature: 
SDCC Project Manager

Date: 8/30/2013

APPROVED: Signature: _____
School Board Chairman

Date: _____

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #4

SDCC PROJECT NAME: Orange Park High School Chiller Replacement, Building 12

SDCC PROJECT NUMBER: C-11-12/13

Additional Information:

1. Per the engineer's direction, 2 actuator valves needed to be added to better control water flow to the chillers. \$3,723.00
- Total Change Order Amount: \$3,723.00**

A time extension is not required for this change in work.