

**SCHOOL DISTRICT OF CLAY COUNTY**  
**CHANGE ORDER NO. 6**

CCSB PROJECT NAME: Coppergate (V) Elementary

CCSB PROJECT NO: C-9-03/04 OEFIS: 310013001

The Owner authorized the Contractor to make the following change(s) in the contract dated October 20, 2005.

ORIGINAL CONTRACT AMOUNT: \$ 14,100,000.00  
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 9,262,925.19


Change(s) and reason(s) for this Change Order: See attached information.

Additional Time needed for this Change Order is Zero 0 calendar days. Contract Substantial Completion date is January 2, 2007.


For these changes:  Add to  Deduct from the Contract in accordance with the conditions of the Contract the sum of: Twenty-six thousand, nine hundred seventeen and 05/100 dollars


CURRENT CONTRACT AMOUNT: \$ 9,262,925.19  
ADDITION TO CONTRACT: \$ 26,917.05  
DEDUCTIONS TO CONTRACT: \$ 0.00  
REVISED CONTRACT AMOUNT: \$ 9,289,842.24

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 8-30-06  
Architect

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 8/30/06  
Contractor

Signature:  Date: 8/30/06  
SDCC Project Mgr.

APPROVED: Owner: \_\_\_\_\_ Date: \_\_\_\_\_  
David L. Owens, Superintendent

Change Order #6  
Coppergate (V) Elementary  
CCSB Project Number – C-9 -03/04

Additional Information

1. Revise Booster Heater Voltage from 220 to 480 Volt	\$ 99.57
2. Additional Kitchen Equipment requested by Food Service.	\$2,295.72
3. Change group toilet chase wall from metal stud to CMU	\$5,858.75
4. Furnish and install lighting grid above stage	\$6,434.78
5. Add fencing and sidewalks at air conditioning compressors	\$5,403.97
6. Change the rear 20ft gate to 40ft.	\$1,175.79
7. Change the walkway cover paint color (Credit)	\$(8,000.00)
8. Add receptacles for washer/dryers in the ESE rooms	\$1,175.79
9. Add power to magnetic locks for Time Out rooms	\$ 855.12
10. Revise elevation at play courts	\$1,748.40
11. Add riprap for erosion control at drainage ditch	\$5,191.65
12. Additional downspouts and piping at building valleys	\$3,929.28
13. Add sod at west property line for erosion control	\$ 748.23

**TOTAL**

**\$26,917.05**

- Substantial Completion Date - January 2, 2007
- Final Completion is thirty (30) days after actual date established for substantial completion.