SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER NO. 3

CCDS PROJECT NAME: Ridgeview School Fire Alarm Repair/Replacement
CCDS PROJECT NO: C-52-25/26

The Owner authorized the Contractor to make the following change(s) in the contract dated: March 5, 2026.

ORIGINAL CONTRACT AMOUNT: $ 1,639,000.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): $ 1,317,899.14

Change(s) and reason(s) for this Change Order: This change order is for a time extension to complete startup of the new system and demolition of the existing system equipment, devices, and wiring.

Additional Time needed for this Change Order is Forty-Five (45) calendar days. Contract Substantial Completion date is **November 19, 2026**. Final Completion date is **December 19, 2026**.

For these changes: **No Change to** the Contract in accordance with the conditions of the Contract the sum of: N/A.

CURRENT CONTRACT AMOUNT: $ 1,317,899.14
ADDITION TO CONTRACT: $ 0.00
DEDUCTION TO CONTRACT: $ 0.00
REVISED CONTRACT AMOUNT: $ 1,317,899.14

ARCHITECT / ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature	Printed Name	Date
Namir Haddad	Namir Haddad	10/16/2026

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

		Signature	Printed Name	Date
ACCEPTED:		Charles Carter	Charles Carter	10/16/26
	Contractor Signature		Printed Name	Date
	CCDS PM Signature	Robbie Bumpers	Robbie Bumpers	10/16/2026
			Printed Name	Date
APPROVED:		Erin Skipper		
	School Board Chair Signature		Printed Name	Date

REV:___

SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER #_____3_____

SBCC PROJECT NAME: Ridgeview High School – Fire Alarm Repair/Replacement
SBCC PROJECT NUMBER: C-52-25/26

ADDITIONAL INFORMATION

1. Time extension to complete startup of the new system and demolition of the existing system equipment, devices, and wiring.	$0.00
TOTAL CHANGE ORDER AMOUNT:	$0.00

COMMENTS: Forty-five (45) additional calendar days will be needed for this change order. Substantial Completion date is November 19, 2026. Final Completion date is December 19, 2026.