SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER NO. 4

CCDS PROJECT NAME: Lakeside Junior High School HVAC & Roof Repair/Replacement
CCDS PROJECT NO: C-72-24/25

The Owner authorized the Contractor to make the following change(s) in the contract dated: August 7, 2025.

ORIGINAL CONTRACT AMOUNT: $ 2,800,000.00

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): $ 2,276,694.63

Change(s) and reason(s) for this Change Order: This change order is for additional work involving repairs to HVAC equipment and associated ceiling work.

Additional Time needed for this Change Order is Zero (0) calendar days. Contract Substantial Completion date is **July 31, 2026.** Final Completion date is **August 30, 2026.**

For these changes: **ADD to** the Contract in accordance with the conditions of the Contract the sum of: Ten thousand one hundred thirty-six dollars and fifty cents.

CURRENT CONTRACT AMOUNT: $ 2,276,694.63

ADDITION TO CONTRACT: $ 10,136.50

DEDUCTION TO CONTRACT: $ 0.00

REVISED CONTRACT AMOUNT: $ 2,286,831.13

ARCHITECT / ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature	Printed Name	Date
Digitally signed by Dattatraya Sonavadekar	Dattatraya Sonadekar	10/16/26

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED:		Chris Turner	10/19/26
	Contractor Signature	Printed Name	Date
		Robbie Bumpers	10/16/2026
	CCDS PM Signature	Printed Name	Date
APPROVED:		Erin Skipper	
	School Board Chair Signature	Printed Name	Date

REV:____

SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER NO. 4

CCDS PROJECT NAME: Lakeside Junior High School HVAC & Roof Repair/Replacement

CCDS PROJECT NO: C-72-24/25

ADDITIONAL INFORMATION

1. COP #4 – Additional work involving the repairs to HVAC equipment and associated ceiling work.	**$ 10,136.50**
TOTAL CHANGE ORDER AMOUNT:	**$ 10,136.50**

COMMENTS: Zero (0) additional calendar days will be needed for this change order. The new Substantial Completion date is July 31, 2026 and the Final Completion date is August 30, 2026.