

# SCHOOL DISTRICT OF CLAY COUNTY

## CHANGE ORDER NO. 1

SDCC PROJECT NAME: Orange Park Elementary Roof Repair/Replacement (Quad Buildings 3, 5, & 7 Flat Roof)

SDCC PROJECT NO: C-30-22/23

The Owner authorized the Contractor to make the following change(s) in the contract dated January 5, 2023.

ORIGINAL CONTRACT AMOUNT: \$734,976.28

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$

Change(s) and reason(s) for this Change Order: Added insulation necessary to complete project.  
(see attached).

Additional Time needed for this Change Order is Zero (0) calendar days. Final Completion date is August 3, 2023.

For these changes:  Add to  Deduct from the Contract in accordance with the conditions of the Contract the sum of: Forty- f ive thousand eight hundred forty- t hree dollars and seventy-two cents.

CURRENT CONTRACT AMOUNT:	\$734,976.28
ADDITION TO CONTRACT:	\$45,843.72
DEDUCTION TO CONTRACT:	\$0.00
REVISED CONTRACT AMOUNT:	\$780,820.00

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: N/A Date: \_\_\_\_\_  
Architect

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: May 4, 2023

Contractor JK Milliken, President

Signature:  Date: May 4, 2023

SDCC Project Manager

APPROVED: Signature: \_\_\_\_\_ Date: May 4, 2023

School Board Chairman

**SCHOOL BOARD OF CLAY COUNTY  
CHANGE ORDER # 01**

**SBCC PROJECT NAME:** Orange Park Elementary Roof Repair/Replacement (Bldgs. 3,5 and 7 Flat roof )

**SBCC PROJECT NUMBER:** C-30-22/23

**ADDITIONAL INFORMATION:**

- Add 20,000 sq. feet of tapered insulation and fill to project.	<b>\$ 45,843.72</b>
<b>TOTAL CHANGE ORDER AMOUNT:</b>	<b>\$ 45,843.72</b>

**Final Completion date will be August 3, 2023.**