

Change Order



PROJECT: (Name and address) Clay High School Restroom Renovation Project # C-2-21/22 22025 Highway 16 W Green Cove Springs, FL 32043	CONTRACT INFORMATION: Contract For: Clay High School Restroom Renovation Project # C-2-21/22 Date: 11/03/2022	CHANGE ORDER INFORMATION: Change Order Number: 2 Date: 03/02/2023
OWNER: (Name and address) School Board of Clay County 900 Walnut Street Green Cove Springs, FL 32043	ARCHITECT: (Name and address) Ebert Norman Brady Architects Quadrant One 4651 Salisbury Road, Suite 330 Jacksonville, FL 32256-6187	CONTRACTOR: (Name and address) Gary S. Bailey, Inc. 5201 CR 218 Middleburg, FL 32068

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)
 COP # 2 - New fans, new hard ceilings, roof modifications ASI #1
 TOTAL: \$162,829.00
 ADDITIONAL DAYS: 60

The original Contract Sum was	\$ 579,000.00
The net change by previously authorized Change Orders	\$ 23,882.00
The Contract Sum prior to this Change Order was	\$ 602,882.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 162,829.00
The new Contract Sum including this Change Order will be	\$ 765,711.00
The Contract Time will be increased by Sixty (60) days.	
The new date of Substantial Completion will be October 10, 2023	

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>Ebert Norman Brady Architects</u> ARCHITECT (Firm name)	<u>Gary S. Bailey, Inc.</u> CONTRACTOR (Firm name)	<u>School Board of Clay County</u> OWNER (Firm name)
 SIGNATURE	 SIGNATURE	 SIGNATURE
<u>John Thomas Norman II, AIA</u> PRINTED NAME AND TITLE	<u>Gary S. Bailey</u> PRINTED NAME AND TITLE	 PRINTED NAME AND TITLE
<u>02/14/2023</u> DATE	<u>2-16-2023</u> DATE	 DATE

**SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER # 02**

SBCC PROJECT NAME: Clay High School Restroom Renovation

SBCC PROJECT NUMBER: C-2-21/22

ADDITIONAL INFORMATION

- Materials and labor to install exhaust fans, necessary duct work, Electrical connections for fans, and additional ceilings and light fixtures. Provide and install new roof curbs for exhaust fan ventilation.	\$ 162,829.00
TOTAL CHANGE ORDER AMOUNT:	\$ 162,829.00

60 additional calendar days due to delays in materials to achieve substantial completion will be required for this change order. Substantial Completion date will be October 10, 2023. Final Completion date will be November 9, 2023.