



AIA®

Document G701™ – 2017

Change Order

PROJECT: (Name and address) Stadium Orange Park High School 2300 Kingsley Avenue Orange Park, FL 32073	CONTRACT INFORMATION: Contract For: Stadium Orange Park High School Project Date: 5/27/2022	CHANGE ORDER INFORMATION: Change Order Number: 1 Date: 9/1/2022
OWNER: (Name and address) School Board of Clay County 900 Walnut Street Green Cove Springs, FL 32043	ARCHITECT: (Name and address) kasper architects + associates 10175 Fortune Parkway #701 Jacksonville, FL 32256	CONTRACTOR: (Name and address) Thomas May Construction Company 310 College Drive Orange Park, FL 32065

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

TEMPORARY FACILITIES TO INCLUDE (5) HANDICAP TOILETS, (25) REGULAR TOILETS, AND (6) HAND SANTIZER STATIONS BEING DELIVERED TO THE SITE ON AUGUST 23RD, 2022 AND PICKED UP ON OCTOBER 3RD, 2022 WHICH WOULD BE FOR THE DURATION OF THE SCHEDULED FOOTBALL HOME GAMES. THIS INCLUDES CLEANING (2) TIMES A WEEK DURING THIS TIME.

The original Contract Sum was	\$	2,438,722.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	2,438,722.00
The Contract Sum will be increased by this Change Order in the amount of	\$	8667.81
The new Contract Sum including this Change Order will be	\$	2,447,389.81

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be N/A

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

kasper architects + associates

ARCHITECT (Firm name)

SIGNATURE

Erik C. Kasper, AIA

PRINTED NAME AND TITLE

8/10/2022

DATE

Thomas May Construction Company

CONTRACTOR (Firm name)

SIGNATURE

Keith R. Ward, President

PRINTED NAME AND TITLE

08/10/2022

DATE

School Board of Clay County

OWNER (Firm name)

SIGNATURE

PRINTED NAME AND TITLE

DATE

**SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER # 001**

SBCC PROJECT NAME: Orange Park High School Stadium Repair/Replacement

SBCC PROJECT NUMBER: C-6-21/22

ADDITIONAL INFORMATION

- Materials and labor to provide temporary restroom facilities for school activities during construction.	\$ 8,667.81
TOTAL CHANGE ORDER AMOUNT:	\$ 8,667.81

0 additional calendar days to achieve substantial completion will be required for this change order. Substantial Completion date will remain March 7, 2023. Final Completion date will remain April 6, 2023.