

**AIA****Document G701™ – 2017****Change Order**

PROJECT: *(Name and address)*
 Fuel System Repair/Replacement
 Middleburg Transportation Facility
 3674 CR 220
 Middleburg, FL 32068

CONTRACT INFORMATION:
 Contract For: General Construction
 Date:

CHANGE ORDER INFORMATION:
 Change Order Number: 002
 Date:

OWNER: *(Name and address)*
 School Board of Clay County
 900 Walnut Street
 Green Cove Springs, FL 32043

ARCHITECT: *(Name and address)*
 Michele M. Agee, P.E., P.A.
 1329 Kingsley Ave Suite C
 Orange Park, FL 32073

CONTRACTOR: *(Name and address)*
 Gary S. Bailey
 5201 CR 218
 Middleburg, FL 32068

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Material and labor to install ten (10) concrete bollards for above ground fuel storage tank protection.

The original Contract Sum was	\$	522,960.00
The net change by previously authorized Change Orders	\$	8,775.00
The Contract Sum prior to this Change Order was	\$	531,735.00
The Contract Sum will be increased by this Change Order in the amount of	\$	9,505.00
The new Contract Sum including this Change Order will be	\$	541,240.00

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be 5 September 2022

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Michele M. Agee, P.E., P.A.

ARCHITECT *(Firm name)*

Michele M. Agee

SIGNATURE

Michele M. Agee, President

PRINTED NAME AND TITLE

12 April 2022

DATE

Gary S. Bailey

CONTRACTOR *(Firm name)*

Gary S. Bailey

SIGNATURE

Gary S. Bailey, President

PRINTED NAME AND TITLE

April 13, 2022

DATE

School Board of Clay County

OWNER *(Firm name)*

SIGNATURE

PRINTED NAME AND TITLE

DATE

SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER # 002

SBCC PROJECT NAME: Middleburg Transportation Fuel Storage Repair/Replacement

SBCC PROJECT NUMBER: C-35-20/21

ADDITIONAL INFORMATION

- Materials and labor to install 10 concrete bollards for above ground fuel storage tank protection	\$ 9,505.00
TOTAL CHANGE ORDER AMOUNT:	\$ 9,505.00

0 additional calendar days to achieve substantial completion will be required for this change order. Substantial Completion date will remain September 5, 2022. Final Completion date will remain October 5, 2022.

GARY S. BAILEY, INC.

BUILDING CONTRACTOR
License No. CBC 018022

5201 COUNTY ROAD 218 · MIDDLEBURG, FL 32068 · (904) 291-2291

Date: April 5, 2022

To: Jeffery Marks

Re: Owner requested Bollards at Fuel System Repair at Middleburg Transportation Facility

Gary S. Bailey purposes to furnish all labor, material, and equipment necessary for the following change order as requested by the Owner.

Supply and Install 10 Bollards, will be set and filled with concrete, and will be painted traffic yellow.

Change Order

- Labor and Material \$7,983.00
- Bond.....\$282.00
- Subtotal.....\$8,265.00
- Profit.....\$1,240.00
- Total cost.....\$9,505.00

Please feel free to contact me if you have any questions.

Thank you

Jason Bailey
Project Manager