

**SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER # 02**

SBCC PROJECT NAME: Orange Park High School Stadium Repair/Replacement

SBCC PROJECT NUMBER: C-6-21/22

ADDITIONAL INFORMATION

- Materials and labor for additional concrete foundation structures due to changed site conditions.	\$ 53,234.55
TOTAL CHANGE ORDER AMOUNT:	\$ 53,234.55

14 additional calendar days to achieve substantial completion will be required for this change order. Substantial Completion date will remain March 21, 2023. Final Completion date will remain April 20, 2023.